Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: _SPH Bulk Oxygen System

Agency: South Peninsula Hospital Reporting Period: _2“d Qtr 2005

Grant #: _06-4-C-4889 Revised Amount of Funds Requested $97,114.90

1. What is the status of the project; include portions completed? The Oxygen Generating
System is awaiting Kenai Peninsula Borough Purchasing Approval. The Patient
Monitoring System has been purchased and is on-site.

2. Is the project on schedule; if not, how will this be dealt with? Yes, the revised grant
proposal is on schedule.

3. Is the project on budget; if not, how will this be dealt with? Yes.

4. Other comments/problems and solutions: None.
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: __ SPH Bulk Oxygen System

Agency: _South Peninsula Hospital Reporting Period: _2nd Qtr 2005

Grant #: _ 06-4-C-4889 Revised

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget—Denali Commission and other funds combined $499,652.00
2. The total project expenditures as of the end of the most recent quarter $347,152.00
3. The total amount of Denali Commission funds committed to the project  $249.615.00

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period $97,115,00

5. The percentage of expenditures to the total budget 69%

6. Project Performance Analysis (use PPA form on page2 of 641)

Project Schedule:

Show the project schedule with milestone dates for design and construction.

DIERIIN ocsvnnmossimes i s i s B N ST A Completed

Oxygen Generating System Installed.................... 1 Jan 2006

Datascope Patient Monitoring System installed ....... 1 Nov 2005

Remote Oxygen System Monitor installed.............. 1 Apr 2006
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Attachment G

Denali Commission
Quarterly Project Financial Report
Project Performance Analysis (PPA) Form

Project Name: _ SPH Bulk Oxygen System

Agency: South Peninsula Hospital Reporting Period: 2" Qtr 2005__

Grant #: 06-4-C-4889

NOTE: Include Denali Commission Grant Funds Only on this form.

Line Items: - | Approved | Actual Scheduled | Actual Work

- - . Budget: Cost to Completion | Performed:

Date: Date: '
Oxygen Generating System | $146,000 $0 1 Jan 2006 | Awaiting KPB purchasing
approval.

Datascope Patient $97,115 $97,11490 | 1 Nov 2005 | System on-site. Site prep
Monitoring System underway.
Remote Oxygen System $6,500 $0 1 Apr 2006 | RFP underway.
Monitor

$249,615 $97,114.90

Totals:
_ 14 July 2005
Signature: Date:
Larry Dallas, Support Services Director
Print Name and Title: Form 641B
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